
















	Task Name	Start	Finish
1		▾ EDMS Master	Wed 3/24/04 8:00 AM	Tue 10/4/05 9:00 AM
2		▸ Engineering and Design	Wed 3/24/04 8:00 AM	11/18/04 5:00 PM
3		▾ HB V5.1.05 Upgrade Project	Mon 10/18/04 8:00 AM	Fri 10/4/05 9:00 AM
1		▾ HB v5-1-05 Upgrade Project	Mon 10/18/04 8:00 AM	Fri 4/29/05 5:00 PM
2		▾ Planning	Mon 10/18/04 8:00 AM	Mon 12/27/04 5:00 PM
3		Set up project scope	Mon 10/18/04 8:00 AM	Fri 11/26/04 5:00 PM
4		Product Eval	Mon 11/29/04 8:00 AM	Mon 12/13/04 5:00 PM
5		EDMS Architecture Eval	Tue 12/14/04 8:00 AM	Mon 12/27/04 5:00 PM
6		▾ System Design	Tue 12/28/04 8:00 AM	Mon 1/10/05 5:00 PM
7		Document Technical Specifications	Tue 12/28/04 8:00 AM	Wed 1/5/05 5:00 PM
8		Review Technical Specifications	Thu 1/6/05 8:00 AM	Mon 1/10/05 5:00 PM
9		▾ Construction	Tue 1/11/05 8:00 AM	Fri 2/25/05 5:00 PM
10		Develop Code/Unit Test	Tue 1/11/05 8:00 AM	Mon 2/21/05 5:00 PM
11		Develop System Test plan	Tue 2/22/05 8:00 AM	Fri 2/25/05 5:00 PM
12		▾ System Test	Mon 2/28/05 8:00 AM	Thu 3/17/05 5:00 PM
13		Conduct Dry Run 1	Mon 2/28/05 8:00 AM	Wed 3/2/05 5:00 PM
14		Conduct System Test	Thu 3/3/05 8:00 AM	Wed 3/9/05 5:00 PM
15		Conduct Dry Run 2	Thu 3/10/05 8:00 AM	Fri 3/11/05 5:00 PM
16		User Acceptance Testing	Mon 3/14/05 8:00 AM	Thu 3/17/05 5:00 PM
17		▾ Implementation	Fri 3/18/05 8:00 AM	Fri 4/1/05 5:00 PM
18		Conduct Dry Run 3	Fri 3/18/05 8:00 AM	Thu 3/24/05 5:00 PM
19		Prep for implementation	Fri 3/25/05 8:00 AM	Fri 4/1/05 5:00 PM
20		▾ Production	Mon 4/4/05 8:00 AM	Fri 4/29/05 5:00 PM
21		CO, D3	Mon 4/4/05 8:00 AM	Fri 4/8/05 5:00 PM
22		TP, D6, D4	Mon 4/11/05 8:00 AM	Fri 4/15/05 5:00 PM
23		D2,D5	Mon 4/18/05 8:00 AM	Fri 4/22/05 5:00 PM
24		D1,D7	Mon 4/25/05 8:00 AM	Fri 4/29/05 5:00 PM
25		▾ EDMS Maintenance Tasks - Actuals	Mon 12/20/04 8:00 AM	Fri 10/4/05 9:00 AM
1		▾ EDMS Maintenance Tasks	Mon 12/20/04 8:00 AM	Tue 10/4/05 9:00 AM
2		▾ EDMS Library and Data Cleanup	Thu 12/23/04 8:00 AM	Thu 2/10/05 11:00 AM
3		▾ Data One Shots	Thu 12/23/04 8:00 AM	Thu 2/10/05 11:00 AM
4		User Clean Up Mini Project (waiting for the user feed back)	Mon 1/10/05 1:00 PM	Tue 1/18/05 5:00 PM
5		Outside Consultant Mini Project (In the hands of the District EDMS Coords	Wed 1/19/05 9:00 AM	Fri 1/28/05 11:00 AM
6		Import Eng Design EDMS users to CO library	Thu 12/23/04 8:00 AM	Thu 12/23/04 12:00 PM
7		Identify the zero bite files in District systems. Look for changes in software configuration to mitigate the occurrences from this point forward	Tue 2/1/05 9:00 AM	Thu 2/10/05 11:00 AM
8		Develop a script to remove CO users from system test and unit test	Thu 12/23/04 8:00 AM	Thu 12/23/04 12:00 PM
9		For D2 Structures - Need to remove the numbers in the Addressed To field and the periods from the Received From field that are left over from an Arcis import	Thu 12/23/04 1:00 PM	Tue 12/28/04 12:00 PM
10		Data One Shot: Need to remove the second publish entry in the activity log for documents that have duplicates. (some code already generated. Needs more dev and Code Review)	Tue 12/28/04 1:00 PM	Thu 12/30/04 12:00 PM
11		Some creation dates in Arcis were blank in D3 and TP. These need to be populated with a default value. Check other Districts for null dates.	Thu 12/30/04 1:00 PM	Tue 1/4/05 12:00 PM
12		Develop an Excel and Access attribution import template for each	Tue 1/4/05 1:00 PM	Tue 1/11/05 12:00 PM
13		▾ Update EMDS Documentation	Thu 12/30/04 9:00 AM	Wed 1/19/05 5:00 PM
14		Update Enterprise Functional Design Spec - 5 days	Mon 1/10/05 8:00 AM	Fri 1/14/05 5:00 PM
15		Update EDMS User Groups and Roles - 2 days	Tue 1/18/05 8:00 AM	Wed 1/19/05 5:00 PM
16		District specific performance recommendations for DM	Thu 12/30/04 9:00 AM	Fri 1/14/05 11:00 AM
17		▾ HUG Tasks	Mon 12/20/04 8:00 AM	Tue 12/21/04 5:00 PM
18		Meeting notes, Agenda, HUG web site	Mon 12/20/04 8:00 AM	Tue 12/21/04 5:00 PM
19		▾ Post Implementation Engineering and Design	Mon 12/20/04 9:00 AM	Wed 3/16/05 11:00 AM
20		Eng Design Post-Implementation Support - 90 days	Mon 12/20/04 9:00 AM	Wed 3/16/05 11:00 AM
21		▾ Update Eng Design Documentation to reflect current system setup	Mon 2/21/05 8:00 AM	Thu 2/24/05 5:00 PM
22		Requirements Document - 1 day	Mon 2/21/05 8:00 AM	Mon 2/21/05 5:00 PM
23		Functional Design Spec. - 2 days	Tue 2/22/05 8:00 AM	Wed 2/23/05 5:00 PM
24		User Design Spec. - 1 day	Thu 2/24/05 8:00 AM	Thu 2/24/05 5:00 PM

